COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C22392R ESTI MATE

PCN: 22392R-BI D

CONTRACT DESCRI PTI ON:

Col fax & 1-225, Colfax & Chanbers, |-70 & Tower
SHE2254- 090

AURORA S| GNAL | MPROVEMENTS

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: ADANS
CONTRACTOR:
K. E. C.1. COLORADO | NCORPORATED

5750 W Al RPORT ROAD

COFRS REPORTI NG CATEGORY: 1

Page 1
ESTI MATE RUN 07/ 29/ 2020

ESTI MATE SUMVARY 11:22:16

NO 0006 PROG

TIME CHARGED: 75.0 DAYS TI ME ALLOW 120 WORK DAYS
PERCENT TI ME: 62.50 ORI G TI ME ALLOW 120 WORK DAYS
ARAPAHOE

05/ 31/ 2020
03/07/ 2019

DATE TI ME STARTED 09/08/2019
09/ 08/ 2019

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

04/ 22/ 2019
05/ 17/ 2019

DATE TI ME STOPPED
DATE ACCEPTED

SEDALI A CO 80135  (303)791-3759 DATE NOTI CE TO PROCEED 09/ 08/ 2019
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMI: $ 3,041, 185.47 PARTI Cl PATI NG $  1,951,204.70 $ 763, 585. 48
AWARD PRQIECT AM: $ 2,455, 668. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 64. 16% TOTAL EARNI NGS 1,951, 204. 70 763, 585. 48
FUNDS AVAI LABLE: $ 1,089,980.77 STOCKPILED MATER ALS 24, 662. 30 - 224, 523. 02
GROSS EARNI NGS 1,975, 867. 00 539, 062. 46
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 36, 835. 02 -5,104. 04
SECURI TI ES ENCUVBERED 36, 835. 02 5,104, 04
NET EARNI NGS 1,975, 867. 00 539, 062. 46
LI QUi DATED DAMAGES 0. 00 0.00
AUTCPAY ADJUSTMENT 0.00 0.00
AMDUNT DUE 1, 975, 867. 00 539, 062. 46
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE s 539,062.46

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22392R-BI D ESTI MATE RUN 07/ 29/ 2020
PRQJECT: SHE2254- 090 ESTI MATE NO 0006 11:22: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 0200 - Project

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
16, 500. 00000 1. 000 16, 500. 00
0010 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 750 18, 750. 00
25, 000. 00000 0. 750 18, 750. 00
0015 208-00200 Erosi on Control Managenent 1. 000 0. 750
LS 0.150 750. 00
5, 000. 00000 0. 900 4,500. 00
0020 613-10000 *Wring 1. 000 0.500
LS 0. 250 8, 750. 00
35, 000. 00000 0. 750 26, 250. 00
0025 625-00000  *Construction Surveying 1. 000 0.750
LS 0.150 3, 750. 00
25, 000. 00000 0. 900 22,500. 00
0030 626-00000 *Mobi | i zat i on 1. 000 0. 448
LS 0.299 86, 710. 00
290, 000. 00000 0.747 216, 630. 00
0035 626-01104  *Public Information Services (Tier V) 1. 000 0. 750
LS 0.150 2,700.00
18, 000. 00000 0. 900 16, 200. 00
0040 630-00000 *Fl aggi ng 1, 350. 000 1, 038. 250
HOUR 170. 500 4,603. 50
27. 00000 1, 208. 750 32,636. 25
0045 630- 00003 *Uniforned Traffic Control 64. 000 15. 000
HOUR 8. 500 850. 00
100. 00000 23.500 2,350.00
0050 630- 00007 *Traffic Control Inspection 68. 000 68. 000
DAY 0. 000 0. 00
150. 00000 68. 000 10, 200. 00
0055 630-00012 *Traffic Control Management 120. 000 75. 000
DAY 20. 000 15, 400. 00

770. 00000 95. 000 73, 150. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22392R-BI D ESTI MATE RUNO07/29/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0006 11:22: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 - Project

0060 630-80335 *Barricade (Type 3 MA) (Tenporary) 15. 000 7.500
EACH 0. 000 0.00
250. 00000 7.500 1, 875. 00
0065 630-80341  *Construction Traffic Sign (Panel Size A) 37.000 18. 500
EACH 0. 000 0. 00
65. 00000 18.500 1,202.50
0070 630-80342  *Construction Traffic Sign (Panel Size B) 71. 000 35. 500
EACH 0. 000 0.00
75. 00000 35. 500 2,662.50
0075 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0080 630-80355 Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0.00
7,500. 00000 2.000 15, 000. 00
0085 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0090 630-80360  *Drum Channel i zi ng Device 90. 000 45. 000
EACH 0. 000 0.00
70. 00000 45. 000 3, 150. 00
0095 630-80380 *Traffic Cone 120. 000 53. 000
EACH 0. 000 0. 00
7.00000 53. 000 371.00
0100 700-70010 F/ A Mnor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0101 403-33841 HVA (G S) (100) (PG 64-22) 1, 095. 180 699. 100
TON 396. 080 48,717. 84
123. 00000 1, 095. 180 134,707.14
0102 625-00001 Const Surveying (Hour) 24.500 24.500
HOUR 0. 000 0. 00

150. 00000 24.500 3,675.00



CONTI D

0200 - Project

CAT NO0200

0103 202-01300

0104

606- 00301

0105

700- 70011

0106

606- 01370

0107

613-07002

0110

700- 70016

0111

614- 72862

0111

0112

206- 00065

0113

609-20011

0114 900- 00006

C22392R

22392R-BI D
SHE2254- 090

| TEM
DESCRI PTI ON

Rem End Anchor age

Cdr ai |

Ty 3 (6-3)

F/ A Partnering

Transition Ty 3G

Type Two Pull Box

F/ A Fuel

Cost Adj ust ment

Ped Push Button (Spec)

MATERI AL ALLOMNCE Traffic Equi pment

Str Bkfl

(FlowFill)

Curb Ty 2 M

Added Item (Dol lar)/

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
220. 00000
61. 330
LF
33. 00000
1, 000. 000
FA
1. 00000
1. 000
EACH
3, 450. 00000
12. 000
EACH
1, 255. 00000
1, 000. 000
FA
1. 00000
6. 000
EACH
1, 585. 00000
EACH
1, 044. 69000
70. 560
cy
219. 00000
542. 000
LF
33. 00000
4,041. 420
DOL

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

61. 330
0. 000
61. 330

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

8. 000
4.000
12.000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

14. 000
-14.000
0. 000

46. 240
24.320
70. 560

542.000
0. 000
542. 000

0. 000
4,041. 420
4,041. 420

Page 4

ESTI MATE RUN 07/ 29/ 2020

5,020

9,510

-14, 625.

5, 326

4, 041.

.00

.00

.00

.00

00

.00

00

66

08

.00

42

11:22:16

AMOUNT

220.

2,023

3,450

15, 060

9,510

15, 452

17, 886

4, 041.

00

89

.00

00

00

.00

00

.00

64

00

42



CONTI D

C22392R
22392R-BI D
SHE2254- 090

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 5
ESTI MATE RUN 07/ 29/ 2020
11: 22: 16

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0115 700-70023

0116

630- 85011

0117

900- 00006

0120

700- 70082

0125

700- 70310

0130

700- 70380

0135 700-70589

CAT NO0201

0140 202-00019

0145 202-00026

0150 202- 00035

0200 - Project

F/ A On-The-Job Trai nee

Inp Atten (Tenp)

Added Item (Dol lar)/

F/ A Furnish & Install Electrical Service

F/ A Landscapi ng

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

0201 - Colfax at 1-225

Renoval of Inlet

Renoval of Slope and Ditch Paving

Renoval of Pipe

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2, 000. 000
FA
1. 00000
4. 000
DAY
500. 00000
80, 151. 870
DOL
1. 00000
13, 619. 040
FA
1. 00000
2, 000. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
8, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
2, 600. 00000
150. 000
sy
26. 00000
14. 000
LF

64. 00000

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

1, 000. 00

1, 000. 00

0
80, 151.
80, 151.

000
870
870

80, 151. 87

80, 151. 87

13, 619
0

040
000
040

.00

13, 619. 04

13,619

1, 500. 000
. 000 .00

1, 500. 00

1, 500. 000

2,703.
. 000
990

990
.00

2,703.99

2,703.

. 000
. 000
. 000

.00

981, 767.00 $ 281,405.05% 770, 928.

1. 000

0. 000 .00

1. 000 2, 600. 00

142. 000

8. 000 208. 00

150. 000 3, 900. 00

0. 000

14. 000 896. 00

14. 000 896. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22392R-BI D ESTI MATE RUNO07/29/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0006 11:22: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0155 202- 00037 Renoval of End Section 1. 000 1.000
EACH 0. 000 0.00
850. 00000 1. 000 850. 00
0160 202-00190 *Renoval of Concrete Median Cover Material 1, 268. 000 1,249.000
SY 19. 000 456. 00
24.00000 1, 268. 000 30, 432. 00
0165 202-00200 Removal of Sidewal k 290. 000 286. 900
Sy 0. 000 0.00
26. 00000 286. 900 7,459. 40
0170 202-00201 Renoval of Curb 544. 000 0. 000
LF 544. 000 2,720.00
5. 00000 544. 000 2,720.00
0175 202-00203 *Renmpval of Curb and Gutter 688. 200 688. 200
LF 0. 000 0.00
10. 00000 688. 200 6, 882. 00
0180 202-00206 Renoval of Concrete Curb Ranp 146. 000 146. 000
SY 0. 000 0. 00
34. 00000 146. 000 4, 964. 00
0185 202-00226 *Renpval of Asphalt Mat (Special) 1, 699. 000 1, 487. 300
Sy 0. 000 0.00
24.00000 1, 487. 300 35, 695. 20
0190 202-00250 *Renpval of Pavenent Marking 4,352. 000 0. 000
SF 264. 300 660. 75
2.50000 264. 300 660. 75
0195 202-00410 Renoval of Mat From Bridge 184. 000 0. 000
Sy 0. 000 0.00
25. 00000 0. 000 0. 00
0200 202- 00895 Renoval of |npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0205 202-01130 Renoval of Guardrail Type 3 120. 000 120. 000
LF 0. 000 0.00

24.00000 120. 000 2,880.00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22392R-BI D ESTI MATE RUNO07/29/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0006 11:22: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0210 202-01170 Renoval of Guardrail Type 7 33. 000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
0215 202-04002 Cl ean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0220 202- 04005 Cl ean Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0225 203-00010  *Uncl assified Excavation (Conplete In Place) 686. 000 643. 000
CY 43. 000 2,924.00
68. 00000 686. 000 46, 648. 00
0230 203-01594 Conbi nati on Loader 4.000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0235 203-01597 *Pot hol i ng 53. 000 20. 000
HOUR 33.000 7,425.00
225. 00000 53. 000 11, 925. 00
0240 203-02330 Laborer 6. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0. 00
0245 207-00205 Topsoi | 61. 000 0. 000
cY 61. 000 3, 965. 00
65. 00000 61. 000 3, 965. 00
0250 207-00210 St ockpi |l e Topsoi | 61. 000 0. 000
cY 0. 000 0. 00
27.00000 0. 000 0. 00
0255 208- 00002 Erosi on Log Type 1 (12 Inch) 194. 000 150. 000
LF 0. 000 0. 00
5. 00000 150. 000 750. 00
0260 208-00012 Erosi on Log Type 1 (9 Inch) 450. 000 450. 000
LF 0. 000 0. 00

4. 00000 450. 000 1, 800. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22392R-BI D ESTI MATE RUNO07/29/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0006 11:22: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0265 208-00035 Aggr egat e Bag 214.000 104. 000
LF 110. 000 770. 00
7.00000 214.000 1, 498. 00
0270 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 1. 000 1, 150. 00
1, 150. 00000 2.000 2, 300. 00
0275 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0280 208-00106 Sweepi ng (Sedi ment Renoval ) 16. 000 12. 000
HOUR 4.000 420. 00
105. 00000 16. 000 1, 680. 00
0285 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 6. 000 240. 00
40. 00000 6. 000 240. 00
0290 210-00479 *Reset Radi o Communi cation Antenna 1. 000 0. 000
EACH 1. 000 550. 00
550. 00000 1. 000 550. 00
0295 210-00810 Reset Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0.00
0300 210-00882 *Reset Traffic Signal Vehicle Detector 2.000 0. 000
EACH 2.000 2, 500. 00
1, 250. 00000 2.000 2,500. 00
0305 210-04010 Adj ust Manhol e 6. 000 1.000
EACH 5. 000 2,500. 00
500. 00000 6. 000 3, 000. 00
0310 210- 04050 Adj ust Val ve Box 6. 000 3. 000
EACH 1. 000 300. 00
300. 00000 4.000 1, 200. 00
0315 212-00006 Seeding (Native) 0. 130 0. 000
ACRE 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22392R-BI D ESTI MATE RUNO07/29/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0006 11:22: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0320 212-00032  Soil Conditioning 0. 130 0. 000
ACRE 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0325 216-00101 Soil Retention Bl anket (Straw Coconut) 594. 000 0. 000
(Phot odegr adabl e C as
5% 0. 000 0. 00
3.00000 0. 000 0.00
0330 240-00000 *W/ldlife Biologist 20. 000 1.000
HOUR 3.000 318. 00
106. 00000 4. 000 424.00
0335 240-00010 *Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0340 304-06007  Aggregate Base Course (Cl ass 6) 419. 000 242. 580
cY 108. 000 10, 044. 00
93. 00000 350. 580 32,603.94
0345 403-34871 *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 1,179. 000 122. 490
TON 0. 000 0. 00
175. 00000 122. 490 21,435.75
0350 503-00030 *Drilled Shaft (30 Inch) 12. 000 0. 000
LF 12. 000 4,380. 00
365. 00000 12. 000 4, 380. 00
0355 503-00042 *Drilled Shaft (42 Inch) 38. 000 0. 000
LF 38. 000 15, 200. 00
400. 00000 38. 000 15, 200. 00
0360 507-00000 Concrete Slope and Ditch Paving 37. 000 0. 000
cY 37. 000 26, 825. 00
725. 00000 37.000 26, 825. 00
0365 602-00210 Wl ded Wre Fabric 145. 000 0. 000
SY 145. 000 1, 160. 00
8. 00000 145. 000 1,160. 00
0370 603-01240 24 Inch Reinforced Concrete Pipe 14.000 8. 000
LF 0. 000 0. 00

475. 00000 8. 000 3, 800. 00



CONTI D

0201 -

CAT NO0201

0375 603-05024

0380

604-19210

0385

606- 00910

0390

606- 02003

0395

608- 00000

0400

608- 00010

0405

609- 20010

0410

609-21010

0415

609- 21020

0420

609- 40010

0425 610-00024

C22392R

SHE2254- 090

22392R-BI D

| TEM
DESCRI PTI ON

Col fax at 1-225

24 Inch Reinforced Concrete End Section

*Inlet Type R L 10 (10 Foot)

Guardrai |

Type 9 (Style CA

*End Anchorage (Nonfl ared)

*Concrete Sidewal k

*Concrete Curb Ranp

*Curb Type 2 (Section B)

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

*Curb Type 4 (Section B)

*Medi an Cover

Material (4 Inch Patterned Concrete)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 100. 00000
1. 000
EACH
8, 000. 00000
24. 000
LF
450. 00000
1. 000
EACH
4, 200. 00000
260. 000
sy
65. 00000
170. 140
sy
238. 00000
311. 000
LF
23. 00000
147. 000
LF
30. 00000
464. 000
LF
35. 00000
221. 000
LF
20. 00000
3, 423. 000
SF

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

108. 200
149. 440
257. 640

120. 700
49. 440
170. 140

0. 000
0. 000
0. 000

61. 000
0. 000
61. 000

197.700
252. 000
449. 700

0. 000
0. 000
0. 000

3, 110. 000
0. 000
3, 110. 000

Page 10

ESTI MATE RUN 07/ 29/ 2020

8, 000

9,713

11, 766

8, 820

.00

00

.00

.00

60

72

.00

.00

00

.00

.00

11:22:16

AMOUNT

1,100

8, 000

4,200

16, 746

40, 493

1,830

15,739

31, 100

00

00

.00

00

60

32

.00

00

50

.00

00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22392R-BI D ESTI MATE RUNO07/29/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0006 11:22: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0430 613-00206 *2 Inch Electrical Conduit (Bored) 396. 000 0. 000
LF 396. 000 13, 068. 00
33. 00000 396. 000 13, 068. 00
0435 613-00306 *3 Inch Electrical Conduit (Bored) 654. 000 0. 000
LF 654. 000 23,544.00
36. 00000 654. 000 23, 544. 00
0440 613-01200 *2 Inch Electrical Conduit (Plastic) 254, 000 0. 000
LF 254. 000 5,334.00
21. 00000 254. 000 5,334.00
0445 613-01300 *3 Inch Electrical Conduit (Plastic) 268. 000 0. 000
LF 268. 000 9, 916. 00
37. 00000 268. 000 9, 916. 00
0450 613-07003 *Type Three Pull Box (Aurora Small) 2.000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0455 613-07004 *Type Four Pull Box (Aurora Medium 3. 000 0. 000
EACH 3. 000 2,175.00
725. 00000 3. 000 2,175.00
0460 613-07005 *Type Five Pull Box (Aurora Large) 1. 000 0. 000
EACH 1. 000 950. 00
950. 00000 1. 000 950. 00
0465 613-16000 *Lum naire (Special) 3. 000 0. 000
EACH 3. 000 2,400. 00
800. 00000 3. 000 2,400. 00
0465 MATERI AL ALLOWANCE Luni naire, Road 3. 000
EACH -3.000 -2,055. 00
685. 00000 0. 000 0. 00
0470 613-80130 *Servi ce Meter Cabinet 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1.000 5, 000. 00
0470 MATERI AL ALLOWANCE Li ght Control Device 1. 000
EACH -1.000 -663. 18

663. 18000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22392R-BI D ESTI MATE RUNO07/29/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0006 11:22: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0475 614-00011 Sign Panel (Cass I) 50. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0480 614-70010 *Modi fication of Signal Face 3. 000 0. 000
EACH 3. 000 1, 860. 00
620. 00000 3. 000 1, 860. 00
0480 MATERI AL ALLOWANCE No Test Required 3. 000
EACH -3.000 -550. 00
183. 34000 0. 000 0. 00
0485 614-70150 *Pedestrian Signal Face (16) (Countdown) 18. 000 0. 000
EACH 18. 000 12, 960. 00
720. 00000 18. 000 12, 960. 00
0485 MATERI AL ALLOWANCE Tr af fic Equi pment 6. 000
EACH -6.000 -2,250.00
375. 00000 0. 000 0. 00
0490 614-70336 *Traffic Signal Face (12-12-12) 15. 000 0. 000
EACH 15. 000 18, 000. 00
1, 200. 00000 15. 000 18, 000. 00
0490 MATERI AL ALLOWANCE Tr af fi c Equi pment 15. 000
EACH -15. 000 - 10, 425. 00
695. 00000 0. 000 0. 00
0495 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
0495 MATERI AL ALLOWANCE Tr af fi c Equi pment 2. 000
EACH -2.000 -1, 640.00
820. 00000 0. 000 0. 00
0500 614-72836 *Conflict Monitor 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0500 MATERI AL ALLOWANCE Tr af fic Equi pment 1. 000
EACH -1.000 -925. 00

925. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22392R-BI D ESTI MATE RUNO07/29/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0006 11:22: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0505 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 1. 000 21, 000. 00
21, 000. 00000 1. 000 21, 000. 00
0505 MATERI AL ALLOWANCE Control | er Cabi net 1. 000
EACH -1.000 -12,975. 00
12, 975. 00000 0. 000 0.00
0510 614-72858 *Pedestal Pole (3 Foot 6 I|nch) 3. 000 2.000
EACH 1.000 1, 050. 00
1, 050. 00000 3. 000 3,150. 00
0510 MATERI AL ALLOWANCE Traf fic Equi pment 1. 000
EACH -1.000 -550. 00
550. 00000 0. 000 0.00
0515 614-72860  *Pedestrian Push Button 12. 000 0. 000
EACH 12. 000 3, 960. 00
330. 00000 12. 000 3, 960. 00
0515 MATERI AL ALLOMWANCE Traf fic Equi pment 6. 000
EACH -6.000 -1, 140. 00
190. 00000 0. 000 0.00
0520 614-72864 *Fire Preenption Unit 2.000 0. 000
EACH 2.000 5, 000. 00
2,500. 00000 2.000 5, 000. 00
0520 MATERI AL ALLOMWANCE Traf fic Equi pment 2.000
EACH -2.000 -3,496. 00
1, 748. 00000 0. 000 0.00
0525 614-72895 *Vehicle Detection System (Single Canera) 1. 000 0. 000
EACH 1. 000 12, 500. 00
12, 500. 00000 1. 000 12, 500. 00
0525 MATERI AL ALLOMWANCE Traffic Equi pment 1. 000
EACH -1.000 -9,652.00
9, 652. 00000 0. 000 0.00
0530 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 12, 000. 00

12, 000. 00000 1. 000 12, 000. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22392R-BI D ESTI MATE RUN
PRQJECT: SHE2254- 090 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0530 MATERI AL ALLOWANCE Si gnal Pol e 1.000
EACH -1.000 -5,907. 00
5, 907. 00000 0. 000 0. 00
0535 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 22, 000. 00
22, 000. 00000 1. 000 22, 000. 00
0535 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH -1.000 -12,765.00
12, 765. 00000 0. 000 0. 00
0540 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 23, 500. 00
23,500. 00000 1. 000 23, 500. 00
0540 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH -1.000 -14,502. 00
14, 502. 00000 0. 000 0. 00
0545 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0545 MATERI AL ALLOWANCE Pedestal Pol e 1. 000
EACH -1.000 -675.00
675. 00000 0. 000 0. 00
0550 614-85001 I mpact Attenuator 2.000 0. 000
EACH 0. 000 0.00
28, 000. 00000 0. 000 0.00
0550 MATERI AL ALLOWANCE | npact Att enuat or 2.000
EACH 0. 000 0.00
12, 331. 15000 2.000 24,662. 30
0555 614-86238 *Traffic Signal Controller (Solid State) 1. 000 0. 000
(Full -Actuated) (8
EACH 1. 000 5, 100. 00
5, 100. 00000 1. 000 5, 100. 00
0555 MATERI AL ALLOWANCE Traf Signal Control 1.000
EACH -1.000 -3, 450. 00

3, 450. 00000 0. 000 0. 00
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PCN: 22392R-BI D ESTI MATE RUNO07/29/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0006 11:22: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0560 614-86800  *Uninterrupted Power Supply 1. 000 0. 000
EACH 1.000 9, 500. 00
9, 500. 00000 1. 000 9, 500. 00
0560 MATERI AL ALLOMNCE Traffic Equi pment 1. 000
EACH -1.000 -5,995. 00
5, 995. 00000 0. 000 0. 00
0565 627-00008 *Modi fi ed Epoxy Pavenent Marking 46. 000 0. 000
GAL 0. 000 0. 00
167. 00000 0. 000 0. 00
0570 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 1,108. 000 0. 000
Li ne
) SF 120. 000 1, 320. 00
11. 00000 120. 000 1, 320. 00

CAT 0201 CURRENT AMI $ 975,503.32 % 252,433.89$% 647,932.76
CAT NO0202 0202 - Col fax at Chanbers

0575 202-00190 Renoval of Concrete Median Cover Material 101. 000 98. 100
Sy 0. 000 0.00
24.00000 98. 100 2,354. 40
0580 202-00200 Renoval of Sidewal k 83. 000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0585 202-00203 Renoval of Curb and Cutter 907. 600 907. 600
LF 0. 000 0.00
10. 00000 907. 600 9, 076. 00
0590 202-00206 Renoval of Concrete Curb Ranp 73.000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0595 202- 00226 Renoval of Asphalt Mat (Special) 559. 000 470. 800
Sy 0. 000 0.00
24.00000 470. 800 11, 299. 20
0600 203-01594 Conbi nati on Loader 4. 000 0. 000
HOUR 0. 000 0. 00

120. 00000 0. 000 0.00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22392R-BI D ESTI MATE RUNO07/29/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0006 11:22: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0605 203-01597 *Pot hol i ng 40. 000 5. 000
HOUR 0. 000 0. 00
225. 00000 5. 000 1, 125. 00
0610 203-02330 Laborer 6. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0.00
0615 208-00012 Erosi on Log Type 1 (9 Inch) 42.000 0. 000
LF 0. 000 0.00
4.00000 0. 000 0. 00
0620 208- 00035 Aggr egat e Bag 110. 000 20. 000
LF 0. 000 0. 00
7.00000 20. 000 140. 00
0625 208-00106 Sweepi ng (Sedi ment Renoval) 5. 000 1.000
HOUR 0. 000 0. 00
105. 00000 1. 000 105. 00
0630 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0635 210-00473 *Reset TV Cameras 1. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0640 210-00479 *Reset Radi o Communi cation Antenna 2.000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0.00
0645 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0.00
325. 00000 0. 000 0. 00
0650 210-00815 Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0.00
0655 210-00882 *Reset Traffic Signal Vehicle Detector 4.000 0. 000
EACH 0. 000 0.00

1, 250. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22392R-BI D ESTI MATE RUNO07/29/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0006 11:22: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0660 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0665 304-06007  Aggregate Base Course (Cl ass 6) 152. 100 152.100
cY 0. 000 0. 00
93. 00000 152. 100 14, 145. 30
0670 403-34871 *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 380. 000 79. 390
TON 0. 000 0. 00
175. 00000 79.390 13, 893. 25
0675 503-00042 *Drilled Shaft (42 Inch) 76. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0680 608-00000 *Concrete Sidewal k 49. 000 0. 000
5% 0. 000 0.00
65. 00000 0. 000 0. 00
0685 608-00010 *Concrete Curb Ranp 86. 000 0. 000
SY 0. 000 0. 00
238. 00000 0. 000 0. 00
0690 609-21010 *Curb and CGutter Type 2 (Section |-B) 366. 000 362. 000
LF 0. 000 0.00
30. 00000 362. 000 10, 860. 00
0695 609-21020 *Curb and CGutter Type 2 (Section Il-B) 188. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0700 609-71000 *Curb (Special) 85. 000 68. 000
LF 0. 000 0.00
50. 00000 68. 000 3, 400. 00
0705 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 2, 216. 200 2,216. 200
SF 0. 000 0. 00
10. 00000 2,216. 200 22,162. 00
0710 613-00206 *2 Inch Electrical Conduit (Bored) 365. 000 0. 000
LF 0. 000 0. 00

33. 00000 0. 000 0. 00
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PCN: 22392R-BI D ESTI MATE RUNO07/29/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0006 11:22: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0715 613-00306 *3 Inch Electrical Conduit (Bored) 730. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0720 613-01200 *2 Inch Electrical Conduit (Plastic) 75. 000 0. 000
LF 0. 000 0. 00
21.00000 0. 000 0.00
0725 613-01300 *3 Inch Electrical Conduit (Plastic) 75. 000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
0730 613-07004 *Type Four Pull Box (Aurora Medium 4.000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0.00
0735 613-07005 *Type Five Pull Box (Aurora Large) 1. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0740 613-16000 *Lumi nai re (Special) 4.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0740 MATERI AL ALLOWANCE Lunmi naire, Road 4.000
EACH -4.000 -2,740.00
685. 00000 0. 000 0. 00
0745 613-80130 *Servi ce Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0745 MATERI AL ALLOWANCE Li ght Control Device 1.000
EACH -1.000 -663. 18
663. 18000 0. 000 0. 00
0750 614-00011 Sign Panel (Cass I) 65. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0755 614-70150  *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00

720. 00000 0. 000 0. 00
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PCN: 22392R-BI D ESTI MATE RUN
PRQJECT: SHE2254- 090 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0755 MATERI AL ALLOWANCE Traf fic Equi pnent 8. 000
EACH -8.000 -3, 000. 00
375. 00000 0. 000 0. 00
0760 614-70336 *Traffic Signal Face (12-12-12) 14. 000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0.00
0760 MATERI AL ALLOWANCE Traf fic Equi pnent 14. 000
EACH -14. 000 -9,730.00
695. 00000 0. 000 0.00
0765 614-70448 *Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0.00
0765 MATERI AL ALLOWANCE Traf fic Equi prent 8. 000
EACH -8.000 -6, 560. 00
820. 00000 0. 000 0. 00
0770 614-72836  *Conflict Monitor 1. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0.00
0770 MATERI AL ALLOWANCE Traf fic Equi pnent 1.000
EACH -1.000 -925.00
925. 00000 0. 000 0. 00
0775 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0.00
21, 000. 00000 0. 000 0.00
0775 MATERI AL ALLOWANCE Control | er Cabi net 1.000
EACH -1.000 -12,975.00
12, 975. 00000 0. 000 0.00
0780 614-72858 *Pedestal Pole (3 Foot 6 Inch) 6. 000 0. 000
EACH 0. 000 0.00
1, 050. 00000 0. 000 0.00
0780 MATERI AL ALLOWANCE Traf fic Equi prent 6. 000
EACH -6.000 -3, 300. 00

550. 00000 0. 000 0. 00
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PCN: 22392R-BI D ESTI MATE RUNO07/29/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0006 11:22: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0785 614-72860 *Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0. 00
0785 MATERI AL ALLOMNCE Traffic Equi pment 6. 000
EACH -6.000 -1, 140. 00
190. 00000 0. 000 0.00
0790 614-72864 *Fire Preenption Unit 4.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0790 MATERI AL ALLOMANCE Traffic Equi pment 4.000
EACH -4.000 -6,992. 00
1, 748. 00000 0. 000 0.00
0795 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
0800 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0.00
0805 614-84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0805 MATERI AL ALLOMANCE 0. 000
EACH 0. 000 0. 00
675. 00000 0. 000 0.00
0810 614-86238 *Traffic Signal Controller (Solid State) 1. 000 0. 000
(Ful'l -Actuated) (8
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0810 MATERI AL ALLOMNCE Traf Signal Control 1. 000
EACH -1.000 - 3, 450. 00
3, 450. 00000 0. 000 0.00
0815 627-00008 *Modi fi ed Epoxy Pavenent Marking 4.000 0. 000
GAL 0. 000 0. 00

167. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 22392R-BI D ESTI MATE RUNO07/29/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0006 11:22: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0820 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 502. 000 0. 000
Line) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0825 629-01110 Locate Monunents 8. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00

CAT 0202 CURRENT AMT $ 475,722.30 % -51,475.18 % 88, 560. 15

CAT NO0203 0203 - 1-70 at Tower
0108 503-00018 Drilled Shaft (18 In) 15. 000 6. 000
LF 9. 000 2, 340. 00
260. 00000 15. 000 3, 900. 00
0109 503-00024 Drilled Shaft (24 In) 12. 000 8. 000
LF 4. 000 1, 200. 00
300. 00000 12. 000 3, 600. 00
0830 202-00190 Renopval of Concrete Median Cover Material 303. 300 33. 300
SY 135. 000 3, 240. 00
24. 00000 168. 300 4,039. 20
0835 202-00200 Renoval of Sidewal k 51. 000 1. 000
5% 25. 000 650. 00
26. 00000 26. 000 676. 00
0840 202-00203 Renoval of Curb and Cutter 270. 000 0. 000
LF 184. 000 1, 840. 00
10. 00000 184. 000 1, 840. 00
0845 202-00206 Renoval of Concrete Curb Ranp 200. 000 0. 000
5% 100. 000 3, 400. 00
34. 00000 100. 000 3, 400. 00
0850 202-00250 *Renoval of Pavenent Marking 2,500. 000 0. 000
SF 0. 000 0.00
2.50000 0. 000 0.00
0855 202-00810 Renoval of Ground Sign 2.000 0. 000
EACH 0. 000 0.00

130. 00000 0. 000 0.00
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PCN: 22392R-BI D ESTI MATE RUN 07/ 29/ 2020
PRQJECT: SHE2254- 090 ESTI MATE NO. 0006 11:22: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0203 0203 - [-70 at Tower
0860 202-01130 Renoval of Guardrail Type 3 7.000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0865 202-01300 Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0870 202-04006 Cean Cul vert 10. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0875 203-00010 *Uncl assified Excavation (Conplete In Place) 29. 000 0. 000
cY 0. 000 0. 00
68. 00000 0. 000 0.00
0880 203-01597 *Pot hol i ng 44. 750 44. 750
HOUR 0. 000 0. 00
225. 00000 44.750 10, 068. 75
0885 203-02330 Laborer 50. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0. 00
0890 208-00002 Erosion Log Type 1 (12 Inch) 225.000 225.000
LF 0. 000 0. 00
5. 00000 225.000 1,125.00
0895 208-00035 Aggr egat e Bag 40. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0.00
0900 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 1. 000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
0905 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0910 208-00105 Renoval and Disposal of Sedinent (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00

105. 00000 0. 000 0. 00
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PCN: 22392R-BI D ESTI MATE RUN 07/ 29/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0006 11:22: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0203 0203 - 1-70 at Tower
0970 609-21010 *Curb and GQutter Type 2 (Section |-B) 183. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0975 609-21020 *Curb and CGutter Type 2 (Section Il-B) 202. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0.00
0980 610-00024  *Median Cover Material (4 Inch Patterned Concrete) 340. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0985 613-00206 *2 Inch Electrical Conduit (Bored) 579. 000 579. 000
LF 0. 000 0. 00
33. 00000 579. 000 19, 107. 00
0990 613-00306 *3 Inch Electrical Conduit (Bored) 1, 158. 000 1, 158. 000
LF 0. 000 0. 00
36. 00000 1, 158. 000 41, 688. 00
0995 613-01200 *2 Inch Electrical Conduit (Plastic) 276. 000 276. 000
LF 0. 000 0. 00
21. 00000 276. 000 5, 796. 00
1000 613-01300 *3 Inch Electrical Conduit (Plastic) 411. 000 411. 000
LF 0. 000 0. 00
37.00000 411. 000 15, 207. 00
1005 613-07004 *Type Four Pull Box (Aurora Medium 8. 000 8. 000
EACH 0. 000 0. 00
725. 00000 8.000 5, 800. 00
1010 613-07005 *Type Five Pull Box (Aurora Large) 2.000 2.000
EACH 0. 000 0. 00
950. 00000 2.000 1, 900. 00
1015 613-13006 *Luminaire (LED) (6,000 Lunens) 6. 000 0. 000
EACH 6. 000 4,800. 00
800. 00000 6. 000 4,800. 00
1015 MATERI AL ALLOWANCE Luni naire, Road 6. 000
EACH -6.000 -4,110.00

685. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 22392R-BI D ESTI MATE RUN 07/ 29/ 2020
PROJECT: SHE2254- 090 ESTI MATE NO 0006 11: 22: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0203 0203 - |-70 at Tower
1020 613-80130 *Service Meter Cabinet 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
1020 MATERI AL ALLOMNCE Li ght Control Device 0. 000
EACH 0. 000 0. 00
663. 18000 0. 000 0.00
1025 614-00011 Sign Panel (Cass I) 78. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
1030 614-00012 Sign Panel (Class Il) 32.000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0.00
1035 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
690. 00000 0. 000 0. 00
1040 614-70336 *Traffic Signal Face (12-12-12) 22.000 15. 000
EACH 7.000 8, 400. 00
1, 200. 00000 22.000 26, 400. 00
1040 MATERI AL ALLOWANCE Traf fic Equi prent 7.000
EACH -7.000 -4, 865. 00
695. 00000 0. 000 0. 00
1045 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 1. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 2.000 3, 000. 00
1045 MATERI AL ALLOWANCE Traf fic Equi prent 1. 000
EACH -1.000 -820. 00
820. 00000 0. 000 0. 00
1050 614-72836 *Conflict Monitor 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
1050 MATERI AL ALLOWANCE Traf fic Equi prent 0. 000
EACH 0. 000 0. 00

925. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 22392R-BI D ESTI MATE RUN 07/ 29/ 2020
PRQJECT: SHE2254- 090 ESTI MATE NO. 0006 11:22: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0203 0203 - [-70 at Tower
1055 614-72855 *Traffic Signal Controller Cabinet 2.000 2.000
EACH 0. 000 0. 00
21, 000. 00000 2.000 42, 000. 00
1055 MATERI AL ALLOWANCE Control | er Cabi net 0. 000
EACH 0. 000 0. 00
12, 975. 00000 0. 000 0.00
1060 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
1060 MATERI AL ALLOMANCE Pedest al Pol e 2.000
EACH -2.000 -1,100. 00
550. 00000 0. 000 0. 00
1065 614-72885 *Traffic Signal Vehicle Detector (Special) 6. 000 0. 000
EACH 6. 000 72,000. 00
12, 000. 00000 6. 000 72, 000. 00
1065 MATERI AL ALLOWANCE Traffic Equi pment 6. 000
EACH -6.000 -57,912. 00
9, 652. 00000 0. 000 0.00
1070 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
1070 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
6, 535. 00000 0. 000 0. 00
1075 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1. 000
EACH 0.000 0. 00
13, 000. 00000 1. 000 13, 000. 00
1075 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
6, 977. 00000 0. 000 0.00
1080 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00

16, 000. 00000 1. 000 16, 000. 00



CONTI D

0203 -

PCN
PRQIECT
REF | TEM
NO. NO.

CAT NO0203
1080
1085 614-81155
1085
1090 614-81175
1090
1095 614-84000
1095
1100 614-86800
1100
1105 627-00008
1110 627-00013

C22392R

22392R-BI D
SHE2254- 090

| TEM
DESCRI PTI ON

1-70 at Tower

Pol e

MATERI AL ALLOWANCE Si gnal

*Traffic Signal-Light Pole Steel

Pol e

MATERI AL ALLOWANCE Si gnal

*Traffic Signal-Light Pole Steel

Pol e

MATERI AL ALLOWANCE Si gnal

*Traffic Signal Pedestal Pole Steel

MATERI AL ALLOWANCE Pedest al

Pol e

*Uni nterrupted Power Supply

MATERI AL ALLOWANCE Traffic Equi pnent

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

(1-55 Foot Mast Arm

(1-75 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

9,170. 00000

2.000

17, 500. 00000

10, 175. 00000

1. 000
EACH
24, 000. 00000

EACH
14, 663. 00000

2.000
EACH
1, 500. 00000
EACH
675. 00000
2.000
EACH
9, 500. 00000
EACH
5, 995. 00000
23.000
GAL
167. 00000
17. 370
GAL

110. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 620
6. 750
17. 370

Page 27
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
0.00
35, 000. 00
0. 00
0.00
0.00
24, 000. 00
0. 00
0.00
0.00
3, 000. 00
0. 00
0.00
0.00
19, 000. 00
0. 00
0.00
0.00
0. 00
742.50
1,910.70



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 22392R-BI D ESTI MATE RUNO07/29/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0006 11:22: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0203 0203 - 1-70 at Tower
1115 627-30405  *Prefornmed Thernopl astic Pavement MarKking 227. 400 0. 000
(Wor d- Synbol )
SF 227. 400 4,093. 20
18. 00000 227. 400 4,093. 20
1120 627-30410 *Preformed Thernopl asti c Pavement Marking (Xwal k- St op 1, 715. 000 0. 000
Li ne
ine) SF 0. 000 0. 00
11. 00000 0. 000 0. 00

CAT 0203 CURRENT AMT $  606,692.85$ 56,698.70% 466, 945. 85
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1125 620- 00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 0.00$ 1, 500. 00

PRQJECT TOTAL CURRENT AMI $ 3,041, 185.47$ 539, 062.46 $ 1, 975, 867. 00



